AIA® Document A133® – 2019 Exhibit A

Guaranteed Maximum Price Amendment

This Amendment dated the 7th day of December in the year 2026, is incorporated into the accompanying AIA Document A133™–2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price dated the 27th day of October in the year 2025 (the "Agreement")
(In words, indicate day, month, and year.)

for the following **PROJECT:**
(Name and address or location)

Katy Junior High 19 – GMP 2
2075 Schlipf Road, Katy, TX 77493

THE OWNER:
(Name, legal status, and address)

Katy ISD
6301 South Stadium Lane, Katy, TX 77494
Telephone: 281-396-6000

THE CONSTRUCTION MANAGER:
(Name, legal status, and address)

Drymalla Construction Company LLC
608 Harbert, Columbus, TX 78934
Telephone: 979-732-5731

TABLE OF ARTICLES

A.1 GUARANTEED MAXIMUM PRICE

A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

A.3 INFORMATION UPON WHICH AMENDMENT IS BASED

A.4 CONSTRUCTION MANAGER'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS

ADDITIONS AND DELETIONS:
The author of this document may have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™–2017, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

ARTICLE A.1 GUARANTEED MAXIMUM PRICE

§ A.1.1 Guaranteed Maximum Price

Pursuant to Section 3.2.6 of the Agreement, the Owner and Construction Manager hereby amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract Sum shall not exceed. The Contract Sum consists of the Construction Manager's Fee plus the Cost of the Work, as that term is defined in Article 6 of the Agreement.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed Sixty-Two Million, Seven Hundred Sixteen Thousand, Four Hundred Eleven

AIA Document A133 – 2019 Exhibit A. Copyright © 1991, 2003, 2009, and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 10:52:54 CST on 11/04/2026 under Subscription No.20250126260 which expires on 05/09/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6aeb61f6671469274bb055f2)

Dollars ($ 62.716,411), subject to additions and deductions by Change Order as provided in the Contract Documents.

§ A.1.1.2 Itemized Statement of the Guaranteed Maximum Price. Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, including allowances; the Construction Manager's contingency; alternates; the Construction Manager's Fee; and other items that comprise the Guaranteed Maximum Price as defined in Section 3.2.1 of the Agreement.
(Provide itemized statement below or reference an attachment.)

See Attachment A

§ A.1.1.3 The Construction Manager's Fee is set forth in Section 6.1.2 of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager's Fee for changes in the Work is set forth in Section 6.1.3 of the Agreement.

§ A.1.1.5 Alternates
§ A.1.1.5.1 Alternates, if any, included in the Guaranteed Maximum Price:

Item	Price
Alt 1 - Add 4ea Classrooms	$ 401,552
Alt 2a - Controls - Unify	$ 1,620,740
Alt 2b - Controls - Automated Logic	NOT ACCEPTED
Alt 2c - Controls - Climatec	NOT ACCEPTED
Alt 2d - Controls - Trane	NO BID
Alt 3a - Water Chiller - Carrier	NOT ACCEPTED
Alt 3b - Water Chiller - Trane	$ 1,043,464
Alt 3c - Water Chiller - JCI	NOT ACCEPTED
Alt 4a - Chiller Copper/Alum - Carrier	NOT ACCEPTED
Alt 4b - Chiller Copper/Alum - Trane	NOT ACCEPTED
Alt 4c - Chiller Copper/Alum - JCI	NOT ACCEPTED
Alt 4d - Chiller - Microchannel - Carrier	NOT ACCEPTED
Alt 4e - Chiller - Microchannel - Trane	$ 260,866
Alt 4f - Chiller - Microchannel - JCI	NOT ACCEPTED
Alt 5a - AHU - Temtrol	NOT ACCEPTED
Alt 5b - AHU - Carrier	NOT ACCEPTED
Alt 5c - AHU - JCI	$ 1,747,940
Alt 5d - AHU - Trane	NOT ACCEPTED
Alt 6a - Cooling Tower - BAC	NOT ACCEPTED
Alt 6b - Cooling Tower - Marley	$ 367,820
Alt 6c - Cooling Tower - EVAPCO	NOT ACCEPTED
Alt 7 - Air terminal Units	$ 118,319
Alt 8a - Light Fixtures - CW Lighting	NOT ACCEPTED
Alt 8b - Light Fixtures - Lesco	$ 416,262
Alt 8c - Light Fixtures - PSA	NOT ACCEPTED
Alt 9a - Lighting Controls - Wattstopper	$ 263,084
Alt 9b - Lighting Controls - Acuity	NOT ACCEPTED
Alt 9c - Lighting Controls - Cooper	NOT ACCEPTED

§ A.1.1.5.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following execution of this Exhibit A. Upon acceptance, the Owner shall issue a Modification to the Agreement.

AIA Document A133 – 2019 Exhibit A. Copyright © 1991, 2003, 2009, and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 10:52:54 CST on 11/04/2026 under Subscription No.20250126260 which expires on 05/09/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6aeb61f6671469274bb055f2)

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item	Price	Conditions for Acceptance
None		

§ A.1.1.6 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit ($0.00)
None		

ARTICLE A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ A.2.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[ ] The date of execution of this Amendment.

[x] Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of execution of this Amendment.

§ A.2.2 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted in the Contract Documents for Substantial Completion of the Work. The Contract Time shall be measured from the date of commencement of the Work.

§ A.2.3 Substantial Completion

§ A.2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Construction Manager shall achieve Substantial Completion of the entire Work:
(Check one of the following boxes and complete the necessary information.)

[ ] Not later than ( ) calendar days from the date of commencement of the Work.

[x] By the following date: June 30, 2028, conditioned upon a minimum 20 month construction duration combined with GMP 1.

§ A.2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to be completed prior to Substantial Completion of the entire Work, the Construction Manager shall achieve Substantial Completion of such portions by the following dates:

Portion of Work	Substantial Completion Date
None	

§ A.2.3.3 If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3, liquidated damages, if any, shall be assessed as set forth in Section 6.1.6 of the Agreement.

ARTICLE A.3 INFORMATION UPON WHICH AMENDMENT IS BASED

§ A.3.1 The Guaranteed Maximum Price and Contract Time set forth in this Amendment are based on the Contract Documents and the following:

§ A.3.1.1 The following Supplementary and other Conditions of the Contract:

AIA Document A133 – 2019 Exhibit A. Copyright © 1991, 2003, 2009, and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 10:52:54 CST on 11/04/2026 under Subscription No.20250126260 which expires on 05/09/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6aeb61f6671469274bb055f2)

Document	Title	Date	Pages
Supplemental Conditions	Katy ISD – Supplementary Conditions to the Contract for Construction	N/A	27 pages

§ A.3.1.2 The following Specifications:
(Either list the Specifications here, or refer to an exhibit attached to this Amendment.)

See Attachment B

§ A.3.1.3 The following Drawings:
(Either list the Drawings here, or refer to an exhibit attached to this Amendment.)

See Attachment C

§ A.3.1.4 The Sustainability Plan, if any:
(If the Owner identified a Sustainable Objective in the Owner's Criteria, identify the document or documents that comprise the Sustainability Plan by title, date and number of pages, and include other identifying information. The Sustainability Plan identifies and describes the Sustainable Objective; the targeted Sustainable Measures; implementation strategies selected to achieve the Sustainable Measures; the Owner's and Construction Manager's roles and responsibilities associated with achieving the Sustainable Measures; the specific details about design reviews, testing or metrics to verify achievement of each Sustainable Measure; and the Sustainability Documentation required for the Project, as those terms are defined in Exhibit C to the Agreement.)

Title	Date	Pages
None		

Other identifying information:

§ A.3.1.5 Allowances, if any, included in the Guaranteed Maximum Price:
(Identify each allowance.)

Item	Price
Owner Contingency	$1,100,000
Contractor's Contingency	$1,100,000
Emergency Responder Survey & Additional Devices	$100,000
Super Graphics	$100,000
Casings Allowance	$605,000

§ A.3.1.6 Assumptions and clarifications, if any, upon which the Guaranteed Maximum Price is based:
(Identify each assumption and clarification.)

See Attachment D

§ A.3.1.7 The Guaranteed Maximum Price is based upon the following other documents and information:
(List any other documents or information here, or refer to an exhibit attached to this Amendment.)

Addendum 1, dated September 30, 2026, 13 pages
Addendum 2, dated October 2, 2026, 321 pages
Addendum 3, dated October 9, 2026, 110 pages
Addendum 4, dated October 14, 2026, 24 pages
Addendum 5, dated October 19, 2026, 61 pages

AIA Document A133 – 2019 Exhibit A. Copyright © 1991, 2003, 2009, and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 10:52:54 CST on 11/04/2026 under Subscription No.20250126260 which expires on 05/09/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6aeb61f6671469274bb055f2)

Post-Bid Addendum 1, October 22, 2026, 96 pages
Attachment E – Equipment Rental Rates

ARTICLE A.4 CONSTRUCTION MANAGER'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS

§ A.4.1 The Construction Manager shall retain the consultants, contractors, design professionals, and suppliers, identified below:
(List name, discipline, address, and other information.)

None

This Amendment to the Agreement entered into as of the day and year first written above.

OWNER *(Signature)*	**CONSTRUCTION MANAGER** *(Signature)*
BY: Lance Redmon / Board President	BY: Seth Smith / Executive Vice President
(Printed name and title)	*(Printed name and title)*

AIA Document A133 – 2019 Exhibit A. Copyright © 1991, 2003, 2009, and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 10:52:54 CST on 11/04/2026 under Subscription No.20250126260 which expires on 05/09/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6aeb61f6671469274bb055f2)

Attachment A

Katy Junior High 19 - GMP 2 Itemized Statement of the Guaranteed Maximum Price	TOTAL VALUE
December 8, 2026	**$ 62,716,411**
Description	**Value**
Division 1 - Allowances	$ 805,000
Division 1 - General Requirements	$ 1,356,960
Division 2 - Existing Conditions	NOT USED
Division 3 - Concrete	$ 5,215,000
Division 4 - Masonry	$ 4,292,750
Division 5 - Metals	$ 1,400,980
Division 6 - Woods, Plastics and Composites	$ 456,771
Division 7 - Thermal & Moisture Protection	$ 2,692,090
Division 8 - Openings	$ 3,224,380
Division 9 - Finishes	$ 3,941,135
Division 10 - Specialties	$ 1,413,820
Division 11 - Equipment	$ 2,076,895
Division 12 - Furnishings	$ 1,051,755
Division 13 - Special Construction	NOT USED
Division 14 - Conveying Systems	$ 253,173
Division 21 - Fire Suppression	$ 828,000
Division 22 - Plumbing	$ 4,468,122
Division 23 - HVAC	$ 6,912,450
Division 26 - Electrical	$ 6,209,755
Division 27 - Communications	$ 1,066,043
Division 28 - Electronic Safety & Security	$ 511,427
Division 31 - Earthwork	$ 362,328
Division 32 - Exterior Improvements	$ 3,052,801
Division 33 - Utilities	NOT USED
CM Contingency	$ 1,100,000
Owner's Contingency	$ 1,100,000
Total Cost of the Work	$ 53,791,635
General Conditions	$ 1,737,995
Construction Phase Fee	$ 946,733
Total Base Bid	$ 56,476,363
Alternate Proposals	HEADING
Alt 1 - Add 4ea Classrooms	$ 401,552
Alt 2a - Controls - Unify	$ 1,620,740
Alt 2b - Controls - Automated Logic	NOT ACCEPTED
Alt 2c - Controls - Climatec	NOT ACCEPTED
Alt 2d - Controls - Trane	NO BID
Alt 3a - Water Chiller - Carrier	NOT ACCEPTED
Alt 3b - Water Chiller - Trane	$ 1,043,464
Alt 3c - Water Chiller - JCI	NOT ACCEPTED
Alt 4a - Chiller Copper/Alum - Carrier	NOT ACCEPTED
Alt 4b - Chiller Copper/Alum - Trane	NOT ACCEPTED
Alt 4c - Chiller Copper/Alum - JCI	NOT ACCEPTED
Alt 4d - Chiller - Microchannel - Carrier	NOT ACCEPTED
Alt 4e - Chiller - Microchannel - Trane	$ 260,866
Alt 4f - Chiller - Microchannel - JCI	NOT ACCEPTED

Alt 5a - AHU - Temtrol	NOT ACCEPTED
Alt 5b - AHU - Carrier	NOT ACCEPTED
Alt 5c - AHU - JCI	$ 1,747,940
Alt 5d - AHU - Trane	NOT ACCEPTED
Alt 6a - Cooling Tower - BAC	NOT ACCEPTED
Alt 6b - Cooling Tower - Marley	$ 367,820
Alt 6c - Cooling Tower - EVAPCO	NOT ACCEPTED
Alt 7 - Air terminal Units	$ 118,319
Alt 8a - Light Fixtures - CW Lighting	NOT ACCEPTED
Alt 8b - Light Fixtures - Lesco	$ 416,262
Alt 8c - Light Fixtures - PSA	NOT ACCEPTED
Alt 9a - Lighting Controls - Wattstopper	$ 263,084
Alt 9b - Lighting Controls - Acuity	NOT ACCEPTED
Alt 9c - Lighting Controls - Cooper	NOT ACCEPTED
Total Guaranteed Maximum Price	$ 62,716,411

DRYMALLA
Construction Company

Attachment B

Katy Junior High School 19 – GMP 2

List of Specifications

Section No. **Title**

DIVISION 00

00 00 00 Project Manual Cover
00 00 01 Seals Page
00 00 10 Table of Contents
00 21 00 Instructions to Subcontractor-Vendor Proposers
00 25 00 Proposal Form
00 43 13 Bid Security Form
00 43 36 Proposed Subcontractors
00 45 15 Subcontractor Qualification Form
00 45 18 Affidavit of Non-Discriminatory Employment
00 45 19 Affidavit of Non-Collusion
00 45 20 Felony Conviction Notification
00 45 21 Affidavit of Non-Asbestos, Lead, and PCB
00 45 22 Deviation Form
00 45 23 Conflict of Interest Questionnaire
00 45 24 Certification of Criminal History Information
00 52 00 Agreement Form
00 73 00 Subcontract Agreement Template
00 61 13 Performance Bond
00 61 14 Payment Bond
00 73 00 Supplementary Conditions
00 73 50 Prevailing Wage Rates

DIVISION 1 GENERAL REQUIREMENTS

01 10 00 Summary
01 21 00 Allowances
01 22 00 Unit Prices
01 23 00 Alternates
01 25 13 Substitution Procedures
01 29 00 Payment Procedures
01 31 00 Project Management & Coordination
01 31 19 Project Meetings
01 31 20 Pre-Construction Meetings
01 32 16 Construction Progress Schedule
01 33 00 Submittal Procedures
01 45 23 Testing & Inspection Services (Structural)
01 45 23 Testing and Inspection Services
01 50 00 Temporary Facilities & Controls
01 56 39 Tree Pruning, Fertilizing, and Protection
01 73 29 Cutting and Patching
01 74 13 Progress Cleaning
01 77 00 Closeout Procedures
01 78 30 Warranties and Bonds
01 78 39 Project Record Documents
01 91 13 General Commissioning Requirements

DIVISION 2 EXISTING CONDITIONS – Not Used

DIVISION 3 CONCRETE

03 04 00 Custom Precast Concrete
03 05 80 Under Slab Vapor Barrier - GMP 1
03 15 13 Waterstops - GMP 1
03 20 00 Concrete Reinforcing - GMP 1
03 30 00 Cast In Place Concrete - GMP-1
03 35 00 Concrete Finishing
03 35 43 Polished Concrete Finishing
03 52 16 Lightweight Insulating Concrete Deck
03 54 00 Cast Underlayment

DIVISION 4 MASONRY

04 05 00 Common Work Results for Masonry
04 20 00 Unit Masonry
04 72 00 Cast Stone Masonry

DIVISION 5 METALS

05 12 00 Structural Steel Framing - GMP 1
05 12 13 Architecturally Exposed Steel Framing
05 21 00 Steel Joist Framing - GMP 1
05 31 13 Steel Floor Decking - GMP 1
05 31 23 Steel Roof Decking - GMP 1
05 40 00 Cold Formed Metal Framing - GMP1
05 50 00 Metal Fabrications
05 51 00 Metal Stairs
05 51 50 Metal Ladders (BEAM)
05 52 00 Metal Railings
05 55 16 Metal Stair Nosings
05 73 00 Decorative Metal Railings
05 75 00 Decorative Formed Metal

DIVISION 6 WOOD, PLASTICS, AND COMPOSITES

06 10 00 Rough Carpentry
06 16 00 Sheathing
06 20 00 Finish Carpentry
06 83 16 Fiberglass Reinforcing Panel

DIVISION 7 THERMAL AND MOISTURE PROTECTION

07 05 43 Cladding Support Systems
07 16 00 Below Grade Waterproofing
07 21 00 Thermal Insulation.
07 27 26 Fluid Applied Air Barrier.
07 41 13 Prefinished Metal Roofing
07 42 13 Metal Wall Panels
07 42 13.23 Metal Composite Material Wall Panels
07 42 16 Metal Wall and Soffit Panels
07 52 20 Mod Bit Cool Roof Membrane Roofing - Add 3

07 62 00 Roof Related Sheet Metal
07 65 00 Flexible Flashing
07 71 23 Manufactured Gutters and Downspouts
07 72 00 Roof Accessories
07 72 33 Roof Scuttle (Hatches)
07 81 16 Cementous Fireproofing
07 81 23 Intumescent Fireproofing
07 84 13 Penetration Firestopping
07 84 43 Joint Firestopping
07 92 00 Building Sealants
07 92 00 Joint Sealants
07 95 13 Expansion Joint Cover Assenblies

DIVISION 8 OPENINGS

08 11 13 Hollow Metal Doors & Frames
08 11 16 Aluminum Doors & Frames
08 13 16 Aluminum Doors - Add 5
08 14 16 Flush Wood Doors
08 31 00 Access Doors & Panels
08 33 13 Coiling Counter Doors
08 33 23 Overhead Coiling Doors
08 33 26 Overhead Coiling Grilles
08 34 73 Sound Control Door Assemblies
08 36 13 Sectional Doors - Add 5
08 43 13 Aluminum Framed Storefronts
08 44 13 Glazed Aluminum Curtain Walls
08 45 23 Fiberglass Sandwitch Panel Assemblies - Add 5
08 51 13 Aluminum Windows.
08 56 59 Service & Teller Window Units
08 56 73 Sound Control Windows
08 71 00 Door Hardware
08 71 13 Power Door Operators
08 80 00 Glazing
08 83 00 Mirrors
08 87 28 Safety and Security Films - Add 5
08 89 19 Fixed Louvers - Add 5

DIVISION 9 FINISHES

09 05 00 Common Work Results for Finishes
09 05 61 Common Work Results for Flooring Preparation.
09 21 16 Gypsum Board Assemblies
09 30 00 Tiling
09 51 00 Acoustical Ceilings
09 64 29 Wood Strip and Plank Flooring
09 64 66 Wood Athletic Flooring
09 65 00 Resilient Flooring
09 65 13 Resilient Base and Accessories
09 65 66 Resilient Athletic Flooring
09 67 00 Fluid Applied Flooring
09 68 00 Carpeting
09 72 00 Wall Coverings
09 78 00 Interior Wall Paneling
09 81 00 Acoustic Insulation

09 84 00 Acoustic Room Components
09 90 00 Painting and Coating
09 96 00 High Performance Coatings

DIVISION 10 SPECIALTIES

10 11 00 Visual Display Units
10 12 00 Display Cases
10 14 00 Signage
10 14 63 Electronic Message Signage
10 21 13.17 Phenolic Core Toilet Compartments
10 21 23 Cubical Curtains and Track
10 22 39 Folding Panel Partitions
10 26 00 Wall and Door Protection
10 28 00 Toilet, Bath, and Laundry Accessories
10 43 00 Emergency Aid Specialties
10 44 00 Fire Protection Specialties
10 51 13 Metal Lockers
10 56 13 Metal Storage Shelving
10 71 13.43 Fixed Sun Screens
10 73 16.13 Metal Canopies
10 75 00 Flagpoles

DIVISION 11 EQUIPMENT

11 31 00 Residential Appliances
11 40 00 Food Service Equipment - PB Add 1
11 51 00 Library Equipment
11 53 13 Laboratory Fume Hoods
11 61 33 Stage Rigging and Curtain System
11 61 53 Stage Lighting Fixture & Portable Equipment
11 61 63 Stage Lighting Power and Controls
11 66 23 Gymnasium Equipment - Add 5
11 66 43 Indoor Scoreboards
11 68 23 Outdoor Tennis Equipment
11 68 33 Outdoor Football Equipment - Add 4
11 68 43 Outdoor Soccer Equipment
11 68 63 Outdoor Track and Field Equipment
11 68 83 Outdoor Basketball Equipment
11 73 13 Psychiatric Seclusion Room Padding
11 81 29 Facility Fall Protection

DIVISION 12 FURNISHINGS

12 11 13 Photo Murals
12 21 13 Horizontal Louver Blinds
12 24 00 Window Shades
12 35 53.19 Wood Laboratory Casework
12 36 00 Countertops
12 66 13 Telescoping Bleachers

DIVISION 13 SPECIAL CONSTRUCTION – Not Used

DIVISION 14 CONVEYING SYSTEM

14 20 00 Elevators

DIVISION 21 FIRE SUPPRESSION

21 05 00 Common Work Results for Fire Protection
21 05 29 Hangers and Supports for Fire Suppression
21 05 48.13 Vibration Controls for Fire Suppression
21 11 13 Fire Suppression System
21 30 00 Fire Pumps and Equipment

DIVISION 22 PLUMBING

22 05 00 Common Work Results for Plumbing
22 05 16 Expansion Fittings and Loops for Plumbing Piping
22 05 29 Plumbing Hangers and Supports
22 05 48.13 Vibration Controls for Plumbing Piping and Equipment
22 08 00 Commissioning of Plumbing Systems
22 11 16 Domestic Water Piping
22 11 23 Domestic Water Pressure Booster System
22 13 16 Sanitary Waste ans Vent Piping
22 13 21 Acid Waste and Vent Systems
22 14 13 Storm Drainage Piping
22 15 13 Compressed Air Piping
22 20 23 Gas Piping
22 30 00 Plumbing Equipment.
22 40 00 Plumbing Fixtures
22 51 00 Laboratory Safety Device System

DIVISION 23 MECHANICAL

23 01 00 HVAC Operating and Maintenance Manuals
23 05 00 Common Work Results for HVAC
23 05 00.16 Mechanical General Provisions
23 05 10 HVAC Contract Quality Control
23 05 13 Common Motor Requirements for HVAC Equipment
23 05 14 Variable Frequency Drives
23 05 16 Expansion Fittings and Loops for HVAC Piping
23 05 19 Meters and Gages for HVAC Piping
23 05 23 General-Duty Valves for HVAC Piping
23 05 29 Hangers and Supports for HVAC Piping and Equipment
23 05 48 Vibration and Seismic Controls for HVAC Piping and Equipment
23 05 53 Identification for HVAC Piping and Equipment
23 05 93 Testing, Adjusting and Balancing for HVAC
23 05 94 Coordination Testing, Adjusting and Balancing
23 07 13 Duct Insulation
23 07 16 HVAC Equipment Insulation
23 07 19 HVAC Piping Insulation
23 08 00 Commissioning for HVAC
23 09 23.18 Carbon Monoxide Monitoring System
23 21 13 Hydronic Piping
23 21 23 Hydronic Pumps
23 23 00 Refrigerant Piping
23 25 13 Water Treatment for Closed-Loop Hydronic Systems
23 25 16 Water Treatment for Open Hydronic Systems
23 25 19 Flushing and Cleaning of Hydronic Piping Systems

23 31 13 Metal Ducts
23 31 18 Fabric Duct
23 33 00 Air Duct Accessories
23 33 19 Duct Silencers
23 34 00 HVAC Fans
23 35 13 Sawdust Collection System
23 36 00 Air Terminal Units
23 37 13 Diffusers, Registers and Grilles
23 37 23 HVAC Gravity Ventilators
23 51 00 Breechings, Chimneys, and Stacks
23 52 16 Condensing Boiler
23 55 33.16 Gas Fired Unit Heaters
23 63 13 Air-Cooled Refrigerent Condensers - Add 3
23 64 16 Centrifugal Water Chillers
23 64 23 Scroll Water Chillers Air Cooled
23 65 16 Induced Draft Cooling Towers
23 73 13 Modular Indoor Central-Station Air-Handling Units
23 74 33 Packaged, 100%. Outdoor, Heating and Cooling Kitchen Hood Makeup-Air Units
23 81 26 Ductless Mini-Split-System Air-Conditioners
23 82 19.13 Fan Coil Units
23 82 39.19 Electric Unit Heaters
23 90 00 Refrigerant Detection Monitoring Systems

DIVISIONS 24 AND 25 – Not Used

DIVISION 26 ELECTRICAL

26 05 00 Common Work Results for Electrical
26 05 19 Low Voltage Electrical Power Conductors and Cabinets
26 05 26 Grounding and Bonding for Electrical Systems
26 05 29 Hangers and Supports for Electrical Systems
26 05 33 Raceways and Boxes for Electrical Systems
26 05 53 Identification for Electrical Systems
26 08 00 Commissioning of Electrical Systems
26 09 14 Electrical Controls
26 09 23 Lighting Control Devices
26 09 43 Distributed Lighting Controls
26 20 00 Electrical Distribution Equipment
26 27 26 Wiring Devices
26 32 13 Engine Generators
26 43 00 Surge Protection Devices (SPDs) for Low-Voltage Electrical Power Circuits
26 50 00 Lighting
26 56 68 Exterior Athletic Lighting

DIVISION 27 COMMUNICATIONS

27 00 00 Basic Materials and Methods
27 05 34 Pathways and Infrastructure for AV Systems
27 10 00 Structured Cabling System
27 15 00 Powered Fiber Cabling System for Pole Lights
27 41 00 Integrated AV Systems and Equipment for Classrooms - Add 3
27 41 15 Performance Audio Visual Systems and Equipment
27 51 23 Intercom Paging System
27 51 23.41 Local Sound Distribution System

DIVISION 28 SECURITY

28 05 00 General Electronic Safety Systems Requirements
28 05 44 Emergency Responder Radio Systems Requirements
28 13 00 Access Control Systems
28 16 00 Intrusion Detection System
28 31 00 Fire Detection and Notification System

DIVISIONS 29 AND 30 – Not Used

DIVISION 31 EARTHWORK

31 00 00 Earthwork Under Building Pag - GMP 1
31 00 00.1 Site Earthwork - GMP1
31 06 20.15 Cement Stabilized Sand - GMP 1
31 06 20.17 Utility Backfill - GMP 1
31 11 00 Site Clearing and Grubbing - GMP 1
31 22 00 Site Grading - GMP 1
31 23 16.14 Trench Safety System - GMP 1
31 23 33 Trenching and Backfilling - GMP 1
31 31 16 Termite Control - GMP 1
31 63 29 Drilled Concrete Piers and Shafts GMP 1

DIVISION 32 EXTERIOR IMPROVEMENTS

32 11 13.13 Lime Treated Subgrades - GMP 1
32 11 23 Crushed Aggregate Base Course
32 12 16 Hot Mix-Hot Laid Asphaltic Concrete
32 13 13 Concrete Paving - GMP 1
32 13 13.10 Concrete Paving Curing - GMP 1
32 13 13.25 Concrete Sidewalks - GMP 1
32 13 14 Pedestrian Concrete Paving
32 13 73 Concrete Pavement Joint Sealants - GMP 1
32 16 13 Curbs and Gutters - GMP 1
32 17 23 Pavement Markings - GMP 1
32 18 23.41 Sealed Structural Spray Synthetic Track Surfacing
32 18 23.52 Post Tensioned Concrete Tennis Courts
32 31 13 Chain Link Fences and Gates
32 31 13.27 Tennis Court Chain Link Fences and Gates
32 31 13.33 Baseball and Softball Chain Link Fences, Gates, and Backstops
32 31 19 Decorative Metal Fences and Gates
32 33 13 Site Bicycle Racks
32 81 00 Irrigation System for Athletic Fields
32 91 00 Soil Preparation
32 91 13.13 Topsoil Placement and Grading - GMP 1
32 92 00 Lawns and Grasses
32 92 31 Natural Turf Contractor Qualifications
32 92 31.13 Natural Turf Root-Zone for Athletic Fields - Topsoil - Add 4
32 92 31.17 Natural Turf for Athletic Fields
32 92 31.19.1 Natural Turf Installation for Athletic Fields
32 93 00 Planting
32 94 00 Landscape Grounds Maintenance (90 Days)

DIVISION 33 UTILITIES

33 05 13 Manholes and Structures - GMP 1
33 05 16.13 Precast Concrete Utility Structures - GMP 1
33 05 16.16 Concrete for Utility Construction - GMP 1
33 06 10.14 PVC Pipe - GMP 1
33 06 10.15 Ductile Iron Pipe and Fittings - GMP 1
33 06 40.10 HDPE Solid & Profile Wall Pipe - GMP 1
33 06 40.11 Reinforced Concrete Pipe - GMP 1
33 11 00 Water Utility Distribution Piping - GMP 1
33 12 13.10 Tapping Sleeves & Valves - GMP 1
33 12 13.12 Wet Connections - GMP 1
33 12 16 Water Utility Distribution Valves - GMP 1
33 12 40 Valve Boxes, Meter Boxes, and Meter Vaults - GMP 1
33 13 00 Disinfection of Water Utility Distribution - GMP 1
33 13 00.10 Hydrostatic Testing of Pipeline - GMP 1
33 31 00 Sanitary Utility Sewerage Piping - GMP 1
33 31 00.10 Acceptance Testing for Sanitary Sewers - GMP 1
33 41 00 Storm Drainage Piping - GMP 1
33 49 13 Storm Drainage Manholes, Frames, and Covers - GMP 1
33 71 74 Electrical Utility Services - Underground

DIVISION 41 MATERIAL HANDLING

41 22 13.19 Jib Cranes

End of Specifications.

DRYMALLA
Construction Company

Attachment C

Katy Junior High School 19 – GMP-2

List of Drawings

SHEET #	SHEET NAME	DRAWING DATE	COMMENTS
G-000	COVER SHEET	9/25/2026	GMP 2
G-000 V2	COVER SHEET VOL 2	9/25/2026	GMP 2
G-001	SHEET INDEX	9/25/2026	GMP 2
G-001 V2	SHEET INDEX VOL 2	9/25/2026	GMP 2
G-003	GENERAL PROJECT INFORMATION	9/25/2026	GMP 2
G-020	ACCESSIBILITY GUILDLINES	9/25/2026	GMP 2
G-021	TAS	9/25/2026	GMP 2
G-030	FIRE ASSEMBLIES	9/25/2026	GMP 2
G-031	ARCHITECTURAL FIRE ASSEMBLIES AND UL DETAILS	9/25/2026	GMP 2
G-101	LIFE SAFETY 1ST	10/19/2026	GMP 2 ADD 5
G-102	LIFE SAFETY 2ND	10/19/2026	GMP 2 ADD 5
G-103	LIFE SAFETY 3RD	10/2/2026	GMP 2 ADD 2
G-110S	STORAGE BUILDING CODE REVIEW	9/25/2026	GMP 2
G-201	SIGNAGE PLAN - 1ST	9/25/2026	GMP 2
G-202	SIGNAGE PLAN - 2ND	9/25/2026	GMP 2
G-203	SIGNAGE PLAN - 3RD	9/25/2026	GMP 2
G-204	SIGNAGE GRAPHIC STANDARDS	10/19/2026	GMP 2 ADD 5
G-205	SIGNAGE SCHEDULE	9/25/2026	GMP 2
AS100	OVERALL SITE PLAN	9/25/2026	GMP 2
AS101	SITE PLAN A	9/25/2026	GMP 2
AS102	SITE PLAN B	9/25/2026	GMP 2
AS401	ENLARGED SITE PLAN	9/25/2026	GMP 2
AS402	ENLARGED SITE PLAN	9/25/2026	GMP 2
AS403	EXT CANOPY DETAILS	9/25/2026	GMP 2
AS404	EXT CANOPY DETAILS	9/25/2026	GMP 2
AS405	EXT CANOPY DETAILS	9/25/2026	GMP 2
AS406	EXT CANOPY DETAILS	9/25/2026	GMP 2
AS407	EXT CANOPY DETAILS	9/25/2026	GMP 2
AS410	ENLARGED SITE PLAN - ATHLETIC STORAGE	9/25/2026	GMP 2
AS411	ENLARGED SITE PLAN - MARQUEE	9/25/2026	GMP 2
AS711	SITE DETAILS	9/25/2026	GMP 2
AS712	SITE DETAILS	9/25/2026	GMP 2
CS001	NOTE, INDEX & LEGEND	9/25/2026	GMP 2
CS002.1	SURVEY	9/25/2026	GMP 2
CS002.2	SURVEY	9/25/2026	GMP 2
CS100	OVERALL SITE PLAN	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

CS101	ATHLETIC SITE PLAN	9/25/2026	GMP 2
CS102	ATHLETIC DIMENSION CONTROL	9/25/2026	GMP 2
CS201	ATHLETIC IRRIGATION	9/25/2026	GMP 2
CS501	ATHLETIC EROSION CONTROL	9/25/2026	GMP 2
CS601	ATHLETIC DETAILS	9/25/2026	GMP 2
CA101	TRACK & FIELD SITE PLAN	9/25/2026	GMP 2
CA102	TRACK & FIELD DIMENSIONAL CONTROL	9/25/2026	GMP 2
CA103	TRACK & FIELD DRAINAGE	9/25/2026	GMP 2
CA104	TRACK & FIELD GRADING	9/25/2026	GMP 2
CA105	TRACK & FIELD DETAILS	9/25/2026	GMP 2
CA106	TRACK & FIELD DETAILS	9/25/2026	GMP 2
CA107	TRACK & FIELD DETAILS	9/25/2026	GMP 2
CA201	TENNIS SITE PLAN	9/25/2026	GMP 2
CA202	TENNIS DETAILS	9/25/2026	GMP 2
L0.00	KEY MAP AND INDEX	9/25/2026	GMP 2
L1.00	DRAINAGE NOTES AND SCHEDULE	9/25/2026	GMP 2
L1.01	GRADING AND DRAINAGE PLAN	9/25/2026	GMP 2
L1.02	GRADING AND DRAINAGE PLAN	9/25/2026	GMP 2
L1.03	GRADING AND DRAINAGE PLAN	9/25/2026	GMP 2
L1.04	GRADING AND DRAINAGE PLAN	9/25/2026	GMP 2
L1.05	GRADING AND DRAINAGE PLAN	9/25/2026	GMP 2
L1.06	GRADING AND DRAINAGE PLAN	9/25/2026	GMP 2
L1.07	GRADING AND DRAINAGE PLAN	9/25/2026	GMP 2
L2.00	MATERIALS NOTES AND SCHEDULE	9/25/2026	GMP 2
L2.01	MATERIALS PLAN	9/25/2026	GMP 2
L2.02	MATERIALS PLAN	9/25/2026	GMP 2
L2.03	MATERIALS PLAN	9/25/2026	GMP 2
L2.04	MATERIALS PLAN	9/25/2026	GMP 2
L2.05	MATERIALS PLAN	9/25/2026	GMP 2
L2.06	MATERIALS PLAN	9/25/2026	GMP 2
L2.07	MATERIALS PLAN	9/25/2026	GMP 2
L3.01	HARDSCAPE DETAILS	9/25/2026	GMP 2
L4.00	PLANTING NOTES AND SCHEDULE	9/25/2026	GMP 2
L4.01	PLANTING PLAN	9/25/2026	GMP 2
L4.02	PLANTING PLAN	9/25/2026	GMP 2
L4.03	PLANTING PLAN	9/25/2026	GMP 2
L4.04	PLANTING PLAN	9/25/2026	GMP 2
L4.05	PLANTING PLAN	9/25/2026	GMP 2
L4.06	PLANTING PLAN	9/25/2026	GMP 2
L4.07	PLANTING PLAN	9/25/2026	GMP 2
L4.08	PLANTING DETAILS	9/25/2026	GMP 2
L5.00	IRRIGATION NOTES AND DETAILS	9/25/2026	GMP 2
L5.01	IRRIGATION PLAN	9/25/2026	GMP 2
L5.02	IRRIGATION PLAN	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

L5.03	IRRIGATION PLAN	10/9/2026	GMP 2 ADD 3
L5.04	IRRIGATION PLAN	9/25/2026	GMP 2
L5.05	IRRIGATION PLAN	9/25/2026	GMP 2
L5.06	IRRIGATION PLAN	9/25/2026	GMP 2
L5.07	IRRIGATION PLAN	9/25/2026	GMP 2
A-101	COMPOSITE PLAN - 1ST	9/25/2026	GMP 2
A-101A	FIRST FLOOR PLAN - A	10/9/2026	GMP 2 ADD 3
A-101A1	SCHEDULES FIRST FLOOR - A	10/19/2026	GMP 2 ADD 5
A-101B	FIRST FLOOR PLAN - B	10/9/2026	GMP 2 ADD 3
A-101B1	SCHEDULES FIRST FLOOR - B	10/19/2026	GMP 2 ADD 5
A-101C	FIRST FLOOR PLAN - C	10/9/2026	GMP 2 ADD 3
A-101C1	SCHEDULES FIRST FLOOR - C	10/19/2026	GMP 2 ADD 5
A-101D	FIRST FLOOR PLAN - D	10/9/2026	GMP 2 ADD 3
A-101D1	SCHEDULES FIRST FLOOR - D	10/19/2026	GMP 2 ADD 5
A-101E	FIRST FLOOR PLAN - E	10/9/2026	GMP 2 ADD 3
A-101E1	SCHEDULES FIRST FLOOR - E	10/19/2026	GMP 2 ADD 5
A-101F	FIRST FLOOR PLAN - F	9/25/2026	GMP 2
A-101F1	SCHEDULES FIRST FLOOR - F	10/19/2026	GMP 2 ADD 5
A-102	COMPOSITE PLAN - 2ND	9/25/2026	GMP 2
A-102A	SECOND FLOOR PLAN - A	10/9/2026	GMP 2 ADD 3
A-102A1	SCHEDULES SECOND FLOOR - A	10/19/2026	GMP 2 ADD 5
A-102B	SECOND FLOOR PLAN - B	10/2/2026	GMP 2 ADD 2
A-102B1	SCHEDULES SECOND FLOOR - B	10/19/2026	GMP 2 ADD 5
A-102C	2ND FLOOR MECH MEZZ - C	10/9/2026	GMP 2 ADD 3
A-102C1	SCHEDULES 2ND FLOOR MECH MEZZ - C	9/25/2026	GMP 2
A-102F	SECOND FLOOR PLAN - F	9/25/2026	GMP 2
A-103	COMPOSITE PLAN - 3RD	9/25/2026	GMP 2
A-103A	THIRD FLOOR PLAN - AREA A	10/9/2026	GMP 2 ADD 3
A-103A1	SCHEDULES 3RD FLOOR - A	10/19/2026	GMP 2 ADD 5
A-103B	THIRD FLOOR PLAN - B	10/2/2026	GMP 2 ADD 2
A-103B1	SCHEDULES 3RD FLOOR - B	10/19/2026	GMP 2 ADD 5
A-201	RCP - COMPOSITE 1ST	9/25/2026	GMP 2
A-201A	RCP - 1A	9/25/2026	GMP 2
A-201B	RCP - 1B	9/25/2026	GMP 2
A-201C	RCP - AREA C FIRST FLOOR	10/9/2026	GMP 2 ADD 3
A-201D	RCP - 1D	9/25/2026	GMP 2
A-201E	RCP - AREA E FIRST FLOOR	10/9/2026	GMP 2 ADD 3
A-201F	RCP - AREA F FIRST FLOOR	10/9/2026	GMP 2 ADD 3
A-202	RCP - COMPOSITE 2ND	9/25/2026	GMP 2
A-202A	RCP - 2A	9/25/2026	GMP 2
A-202B	RCP - AREA B SECOND FLOOR	10/9/2026	GMP 2 ADD 3
A-202C	RCP - 2C	9/25/2026	GMP 2
A-202F	RCP - 2F	9/25/2026	GMP 2
A-203	RCP - COMPOSITE 3RD	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

A-203A	RCP - 3A	9/25/2026	GMP 2
A-203B	RCP - 3B	9/25/2026	GMP 2
A-210	CEILING DETAILS	10/2/2026	GMP 2 ADD 2
A-301	ROOF PLAN	9/25/2026	GMP 2
A-301.1	ROOF PLAN ALTERNATE	9/25/2026	GMP 2
A-301.1A	ROOF PLAN - A ALT	9/25/2026	GMP 2
A-301A	ROOF PLAN - A	9/25/2026	GMP 2
A-301B	ROOF PLAN - B	9/25/2026	GMP 2
A-301C	ROOF PLAN - C	9/25/2026	GMP 2
A-301D	ROOF PLAN - D	9/25/2026	GMP 2
A-301E	ROOF PLAN - E	9/25/2026	GMP 2
A-301F	ROOF PLAN - F	9/25/2026	GMP 2
A-302	ROOF PLAN - ATHLETIC	9/25/2026	GMP 2
A-322	ROOF DETAILS	9/25/2026	GMP 2
A-401	ENLARGED FLOOR PLANS	9/25/2026	GMP 2
A-402	ENLARGED FLOOR PLANS	10/9/2026	GMP 2 ADD 3
A-403	ENLARGED FLOOR PLANS	10/9/2026	GMP 2 ADD 3
A-404	ENLARGED FLOOR PLANS	9/25/2026	GMP 2
A-405	ENLARGED TOILET PLANS	9/25/2026	GMP 2
A-406	ENLARGED TOILET PLANS	9/25/2026	GMP 2
A-407	ENLARGED STAIR PLANS	9/25/2026	GMP 2
A-408	ENLARGED STAIR PLANS	9/25/2026	GMP 2
A-409	ENLARGED STAIR PLANS	9/25/2026	GMP 2
A-410	ENLARGED STAIR PLANS	9/25/2026	GMP 2
A-411	ENLARGED STAIR PLANS	9/25/2026	GMP 2
A-412	ENLARGED STAIR PLANS	9/25/2026	GMP 2
A-413	MISC. AND STAIR DETAILS	9/25/2026	GMP 2
A-501	COMPOSITE EXTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-502	EXTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-503	EXTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-504	EXTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-505	EXTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-506	EXTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-506	EXTERIOR ELEVATIONS	9/25/2026	GMP 2
A-507	EXTERIOR GRAPHIC ELEVATIONS	9/25/2026	GMP 2
A-508	ENLARGED EXTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-601	BUILDING SECTIONS	9/25/2026	GMP 2
A-602	BUILDING SECTIONS	9/25/2026	GMP 2
A-603	BUILDING SECTIONS	9/25/2026	GMP 2
A-604	BUILDING SECTIONS	9/25/2026	GMP 2
A-621	WALL SECTIONS	10/9/2026	GMP 2 ADD 3
A-622	WALL SECTIONS	9/25/2026	GMP 2
A-623	WALL SECTIONS	10/9/2026	GMP 2 ADD 3
A-624	WALL SECTIONS	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

A-625	WALL SECTIONS	9/25/2026	GMP 2
A-626	WALL SECTIONS	9/25/2026	GMP 2
A-627	WALL SECTIONS	9/25/2026	GMP 2
A-628	WALL SECTIONS	9/25/2026	GMP 2
A-629	WALL SECTIONS	9/25/2026	GMP 2
A-630	WALL SECTIONS	9/25/2026	GMP 2
A-701	PLAN DETAILS	10/9/2026	GMP 2 ADD 3
A-702	PLAN DETAILS	10/9/2026	GMP 2 ADD 3
A-703	PLAN DETAILS	10/9/2026	GMP 2 ADD 3
A-704	PLAN DETAILS	10/9/2026	GMP 2 ADD 3
A-705	PLAN DETAILS	10/9/2026	GMP 2 ADD 3
A-705	PLAN DETAILS	9/25/2026	GMP 2
A-706	PLAN DETAILS	10/9/2026	GMP 2 ADD 3
A-800A	PARTITION TYPES	9/25/2026	GMP 2
A-800B	PARTITION TYPES	9/25/2026	GMP 2
A-801	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-802	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-803	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-804	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-805	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-806	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-807	INTERIOR ELEVATIONS	10/2/2026	GMP 2 ADD 2
A-808	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-809	INTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-810	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-811	INTERIOR ELEVATIONS	9/25/2026	GMP 2
A-812	INTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-813	INTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-814	INTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-815	INTERIOR ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-816	CASEWORK ELEVATIONS	10/2/2026	GMP 2 ADD 2
A-816	CASEWORK ELEVATIONS	10/9/2026	GMP 2 ADD 3
A-817	CASEWORK ELEVATIONS	9/25/2026	GMP 2
A-818	CASEWORK ELEVATIONS	9/25/2026	GMP 2
A-819	CASEWORK ELEVATIONS	9/25/2026	GMP 2
A-820	CASEWORK ELEVATIONS	9/25/2026	GMP 2
A-821	CASEWORK ELEVATIONS	9/25/2026	GMP 2
A-822	DOOR, WINDOW, FRAME ELEVATIONS	9/25/2026	GMP 2
A-823	DOOR, WINDOW, FRAME ELEVATIONS	9/25/2026	GMP 2
A-824	DOOR, WINDOW, FRAME ELEVATIONS	9/25/2026	GMP 2
A-825	DOOR, WINDOW, FRAME ELEVATIONS	9/25/2026	GMP 2
A-826	DOOR, WINDOW, FRAME DETAILS	9/25/2026	GMP 2
A-827	DOOR, WINDOW, FRAME DETAILS	10/9/2026	GMP 2 ADD 3
A-828	DOOR, WINDOW, FRAME DETAILS	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

A-829	DOOR, WINDOW, FRAME DETAILS	9/25/2026	GMP 2
A-830	WALL SECTION DETAILS	9/25/2026	GMP 2
A-831	WALL SECTION DETAILS	9/25/2026	GMP 2
A-832	WALL SECTION DETAILS	9/25/2026	GMP 2
A-900	INTERIOR FINISH SCHEDULE	9/25/2026	GMP 2
A-901	EXTERIOR FINISH SCHEDULE	9/25/2026	GMP 2
A-902	FIRST FLOOR FINISH PLAN - OVERALL	9/25/2026	GMP 2
A-903	FIRST FLOOR FINISH PLAN - AREA A	9/25/2026	GMP 2
A-904	FIRST FLOOR FINISH PLAN - AREA B	9/25/2026	GMP 2
A-905	FIRST FLOOR FINISH PLAN - AREA C	9/25/2026	GMP 2
A-906	FIRST FLOOR FINISH PLAN - AREA D	10/14/2026	GMP 2 ADD 4
A-907	FIRST FLOOR FINISH PLAN - AREA E	9/25/2026	GMP 2
A-908	FIRST FLOOR FINISH PLAN - AREA F	9/25/2026	GMP 2
A-909	SECOND FLOOR FINISH PLAN - OVERALL	9/25/2026	GMP 2
A-910	SECOND FLOOR FINISH PLAN - AREA A	9/25/2026	GMP 2
A-911	SECOND FLOOR FINISH PLAN - AREA B	9/25/2026	GMP 2
A-912	SECOND FLOOR FINISH PLAN - AREA C	9/25/2026	GMP 2
A-913	THIRD FLOOR FINISH PLAN - OVERALL	9/25/2026	GMP 2
A-914	THIRD FLOOR FINISH PLAN - AREA A	9/25/2026	GMP 2
A-915	THIRD FLOOR FINISH PLAN - AREA B	9/25/2026	GMP 2
A-1000	THIRD FLOOR AREA A - ALT FLOOR PLAN & RCP	10/19/2026	GMP 2 ADD 5
A-1001	EXTERIOR ELEVATIONS - AREA A ALT	9/25/2026	GMP 2
A-1002	THIRD FLOOR FINISH PLAN - AREA A ALT	9/25/2026	GMP 2
AV-001	AUDIOVISUAL NOTES AND COORDINATION ADVISORIES	9/25/2026	GMP 2
AV-002	AUDIOVISUAL DETAILS	9/25/2026	GMP 2
AV-003	AUDIOVISUAL DETAILS	9/25/2026	GMP 2
AV-004	AUDIOVISUAL DETAILS	9/25/2026	GMP 2
AV-101C	FIRST FLOOR AUDIOVISUAL PLAN- AREAC	9/25/2026	GMP 2
AV-202C	SECOND FLOOR AUDIOVISUAL REFLECTED CEILING PLAN- AREAC	9/25/2026	GMP 2
AV-601	AUDIOVISUAL BUILDING SECTIONS	9/25/2026	GMP 2
AV-701	AUDIOVISUAL CONNECTOR LEGEND AND PLATE NOTES	9/25/2026	GMP 2
AV-702	AUDIOVISUAL PLATE DETAILS	9/25/2026	GMP 2
AV-801	AUDIOVISUAL RACK ELEVATIONS	9/25/2026	GMP 2
AV-901	AUDIOVISUAL ONELINE DIAGRAM	9/25/2026	GMP 2
T001	COVER SHEET - THEATRE	9/25/2026	GMP 2
TE001	THEATRE ELECTRICAL - LEGEND AND NOTES	9/25/2026	GMP 2
TE101	THEATER ELECTRICAL - PLAN	9/25/2026	GMP 2
TE102	THEATER ELECTRICAL - PLAN	9/25/2026	GMP 2
TL001	THEATER LIGHTING - LEGENDS & NOTES	9/25/2026	GMP 2
TL010	THEATER LIGHTING - ONE LINES & SCHEDULES	9/25/2026	GMP 2
TL201	THEATRE LIGHTING - ELEVATIONS	9/25/2026	GMP 2
TL401	THEATER LIGHTING - DETAILS	9/25/2026	GMP 2
TR001	THEATER RIGGING - LEGENDS & NOTES	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

TR101	THEATER RIGGING - SCHEDULES, PLAN, AND SECTION	9/25/2026	GMP 2
TR301	THEATER RIGGING - ELEVATIONS	9/25/2026	GMP 2
TR401	THEATER RIGGING - DETAILS	9/25/2026	GMP 2
QF1	FS GENERAL COORDINATION NOTES	9/25/2026	GMP 2
QF1.0	FS EQUIPMENT PLAN	10/23/2026	GMP 2 PB ADD 1
QF1.1	FS FACILITY MODEL	9/25/2026	GMP 2
QF1.2	FS EQUIPMENT MODEL	9/25/2026	GMP 2
QF1.3	FS SPECIAL CONDITIONS& MECHANICAL PLAN	9/25/2026	GMP 2
QF1.4	FS PLUMBING PLAN	9/25/2026	GMP 2
QF1.5	FS ELECTRICAL PLAN	10/23/2026	GMP 2 PB ADD 1
QF1.6	MEP DETAILS	10/23/2026	GMP 2 PB ADD 1
QF1.7	FS EXHAUST HOODS	9/25/2026	GMP 2
QF1.7.1	FS EXHAUST HOODS	9/25/2026	GMP 2
QF1.8	FS CONDENSING UNITS	9/25/2026	GMP 2
QF1.9	FS WALK-INS	9/25/2026	GMP 2
QF1.10	FS SERVING COUNTERS	10/23/2026	GMP 2 PB ADD 1
QF1.10.1	FS SERVING COUNTERS	10/23/2026	GMP 2 PB ADD 1
QF1.10.2	FS SERVING COUNTERS	10/23/2026	GMP 2 PB ADD 1
QF1.11	FS ELEVATIONS	9/25/2026	GMP 2
QF1.12	FS SECTIONS& DETAILS	9/25/2026	GMP 2
QF1.13	FS SECTIONS& DETAILS	9/25/2026	GMP 2
QF1.14	FS DETAILS	9/25/2026	GMP 2
M-001	MECHANICAL GENERAL NOTES AND LEGENDS	9/25/2026	GMP 2
MS-101	MECHANICAL SITE PLAN	9/25/2026	GMP 2
M-101A	1ST FLOOR MECHANICAL PLAN - AREA A	10/23/2026	GMP 2 PB ADD 1
M-101B	1ST FLOOR MECHANICAL PLAN - AREA B	9/25/2026	GMP 2
M-101C	1ST FLOOR MECHANICAL PLAN - AREA C	10/9/2026	GMP 2 ADD 3
M-101D	1ST FLOOR MECHANICAL PLAN - AREA D	9/25/2026	GMP 2
M-101E	1ST FLOOR MECHANICAL PLAN - AREA E	10/9/2026	GMP 2 ADD 3
M-101F	1ST FLOOR MECHANICAL PLAN - AREA F	10/9/2026	GMP 2 ADD 3
M-102A	2ND FLOOR MECHANICAL PLAN - AREA A	9/25/2026	GMP 2
M-102B	2ND FLOOR MECHANICAL PLAN - AREA B	9/25/2026	GMP 2
M-102C	2ND FLOOR MECHANICAL PLAN - AREA C	9/25/2026	GMP 2
M-102D	2ND FLOOR MECHANICAL PLAN - AREA D	9/25/2026	GMP 2
M-102E	2ND FLOOR MECHANICAL PLAN - AREA E	9/25/2026	GMP 2
M-102F	2ND FLOOR MECHANICAL PLAN - AREA F	10/9/2026	GMP 2 ADD 3
M-103A	3RD FLOOR MECHANICAL PLAN - AREA A	10/23/2026	GMP 2 PB ADD 1
M-103B	3RD FLOOR MECHANICAL PLAN - AREA B	9/25/2026	GMP 2
M-201	ENLARGED MECHANICAL PLAN	9/25/2026	GMP 2
M-202	ENLARGED MECHANICAL PLAN	9/25/2026	GMP 2
M-203	ENLARGED MECHANICAL PLAN	10/9/2026	GMP 2 ADD 3
M-204	ENLARGED MECHANICAL PLAN	9/25/2026	GMP 2
M-205	ENLARGED MECHANICAL PLAN	10/9/2026	GMP 2 ADD 3
M-206	SECTION VIEW MECHANICAL PLAN	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

M-207-ALT	3RD FLOOR MECHANICAL PLAN - AREA A-ALT.	9/25/2026	GMP 2
M-301	MECHANICAL ROOF PLAN - COMPOSITE	9/25/2026	GMP 2
M-401	MECHANICAL CENTRAL PLANT PIPING DIAGRAM	9/25/2026	GMP 2
M-402	MECHANICAL CHILLED WATER PIPING DIAGRAM	9/25/2026	GMP 2
M-403	MECHANICAL CHILLED WATER PIPING DIAGRAM	9/25/2026	GMP 2
M-404	MECHANICAL HEATING WATER PIPING DIAGRAM	9/25/2026	GMP 2
M-405	MECHANICAL HEATING WATER PIPING DIAGRAM	9/25/2026	GMP 2
M-406	MECHANICAL HEATING WATER PIPING DIAGRAM	9/25/2026	GMP 2
M-407	MECHANICAL LAB EXHAUST RISER DIAGRAM	10/23/2026	GMP 2 PB ADD 1
M-501	MECHANICAL SCHEDULES	9/25/2026	GMP 2
M-502	MECHANICAL SCHEDULES	9/25/2026	GMP 2
M-503	MECHANICAL SCHEDULES	9/25/2026	GMP 2
M-504	MECHANICAL SCHEDULES	9/25/2026	GMP 2
M-505	MECHANICAL SCHEDULES	9/25/2026	GMP 2
M-601	MECHANICAL DETAILS	9/25/2026	GMP 2
M-602	MECHANICAL DETAILS	10/9/2026	GMP 2 ADD 3
M-603	MECHANICAL DETAILS	9/25/2026	GMP 2
M-604	MECHANICAL DETAILS	9/25/2026	GMP 2
M-605	MECHANICAL DETAILS	9/25/2026	GMP 2
M-701	MECHANICAL CONTROLS POINT LIST TABLE	9/25/2026	GMP 2
M-702	MECHANICAL CONTROLS POINT LIST TABLE	9/25/2026	GMP 2
M-703	MECHANICAL CONTROLS POINT LIST TABLE	9/25/2026	GMP 2
M-704	MECHANICAL CONTROLS POINT LIST TABLE	9/25/2026	GMP 2
M-705	MECHANICAL CONTROLS POINT LIST TABLE	10/14/2026	GMP 2 ADD 4
E-000	ELECTRICAL SYMBOL LEGEND AND GENERAL NOTES	9/25/2026	GMP 2
ES-101	ELECTRICAL SITE PLAN	9/25/2026	GMP 2
E-101A	1ST FLOOR POWER PLAN -AREAA	9/25/2026	GMP 2
E-101B	1ST FLOOR POWER PLAN -AREAB	9/25/2026	GMP 2
E-101C	1ST FLOOR POWER PLAN -AREAC	9/25/2026	GMP 2
E-101D	1ST FLOOR POWER PLAN -AREAD	9/25/2026	GMP 2
E-101E	1ST FLOOR POWER PLAN-AREA E	9/25/2026	GMP 2
E-101F	1ST FLOOR POWER PLAN -AREA F	9/25/2026	GMP 2
E-102A	2ND FLOOR POWER PLAN -AREAA	9/25/2026	GMP 2
E-102B	2ND FLOOR POWER PLAN -AREAB	9/25/2026	GMP 2
E-102C	MEZZANINE POWER PLAN	9/25/2026	GMP 2
E-103A	3RD FLOOR POWER PLAN-AREA A	9/25/2026	GMP 2
E-103ALT	3RD FLOOR POWER / LIGHTING PLAN - AREAA-ALT	9/25/2026	GMP 2
E-103B	3RD FLOOR POWER PLAN-AREA B	9/25/2026	GMP 2
E-201A	1ST FLOOR LIGHTING PLAN -AREA A	9/25/2026	GMP 2
E-201B	1ST FLOOR LIGHTING PLAN -AREA B	9/25/2026	GMP 2
E-201C	1ST FLOOR LIGHTING PLAN -AREA C	9/25/2026	GMP 2
E-201D	1ST FLOOR LIGHTING PLAN -AREA D	9/25/2026	GMP 2
E-201F	1ST FLOOR LIGHTING PLAN-AREA F	10/9/2026	GMP 2 ADD 3
E-201F	1ST FLOOR LIGHTING PLAN-AREA F	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

E-202A	2ND FLOOR LIGHTING PLAN - AREA A	9/25/2026	GMP 2
E-202B	2ND FLOOR LIGHTING PLAN - AREA B	10/9/2026	GMP 2 ADD 3
E-202C	2ND FLOOR LIGHTING PLAN - AREA C	9/25/2026	GMP 2
E-203A	3RD FLOOR LIGHTING PLAN -AREA A	9/25/2026	GMP 2
E-203B	3RD FLOOR LIGHTING PLAN -AREA B	9/25/2026	GMP 2
E-212C	MEZZANINE LIGHTING PLAN	9/25/2026	GMP 2
E-301	ELECTRICAL ROOF PLAN - COMPOSITE	9/25/2026	GMP 2
E-401	ENLARGED ELECTRICAL KITCHEN PLAN	9/25/2026	GMP 2
E-402	ENLARGED ELECTRICAL PLAN - SERVICE YARD	10/9/2026	GMP 2 ADD 3
E-403	ENLARGED LIGHTING PLAN - CANOPIES	9/25/2026	GMP 2
E-501	ELECTRICAL ONE-LINE DIAGRAM	9/25/2026	GMP 2
E-502	ELECTRICAL RISER DIAGRAM	9/25/2026	GMP 2
E-503	ELECTRICAL EMERGENCY RISER DIAGRAM	9/25/2026	GMP 2
E-601	ELECTRICAL LIGHTING FIXTURE AND CONTACTOR SCHEDULE	10/2/2026	GMP 2 ADD 2
E-602	ELECTRICAL DETAILS	10/2/2026	GMP 2 ADD 2
E-603	ELECTRICAL DETAILS	9/25/2026	GMP 2
E-604	ELECTRICAL - LIGHTING CONTROL SCHEMATICS	9/25/2026	GMP 2
E-701	ELECTRICAL PANEL SCHEDULES	9/25/2026	GMP 2
E-702	ELECTRICAL PANEL SCHEDULES	9/25/2026	GMP 2
E-703	ELECTRICAL PANEL SCHEDULES	9/25/2026	GMP 2
E-704	ELECTRICAL PANEL SCHEDULES	9/25/2026	GMP 2
E-705	ELECTRICAL PANEL SCHEDULES	9/25/2026	GMP 2
E-706	ELECTRICAL PANEL SCHEDULES	9/25/2026	GMP 2
E-707	ELECTRICAL PANEL SCHEDULES	9/25/2026	GMP 2
P-000	PLUMBING COVER SHEET	9/25/2026	GMP 2
P-001	PLUMBING SITE PLAN	9/25/2026	GMP 2
PF-101	FIRE PROTECTION FIRST FLOOR PLAN - COMPOSITE	9/25/2026	GMP 2
PF-102	FIRE PROTECTION SECOND FLOOR PLAN - COMPOSITE	9/25/2026	GMP 2
PF-103	FIRE PROTECTION THIRD FLOOR PLAN - COMPOSITE	9/25/2026	GMP 2
P-100A	PLUMBING UNDERFLOOR PLAN AREA A	9/25/2026	GMP 2
P-100B	PLUMBING UNDERFLOOR PLAN AREA B	9/25/2026	GMP 2
P-100C	PLUMBING UNDERFLOOR PLAN AREA C	9/25/2026	GMP 2
P-100D	PLUMBING UNDERFLOOR PLAN AREA D	9/25/2026	GMP 2
P-100E	PLUMBING UNDERFLOOR PLAN AREA E	9/25/2026	GMP 2
P-100F	PLUMBING UNDERFLOOR PLAN AREA F	10/2/2026	GMP 2 ADD 2
P-101A	PLUMBING FIRST FLOOR PLAN - AREA A	10/9/2026	GMP 2 ADD 3
P-101B	PLUMBING FIRST FLOOR PLAN - AREA B	9/25/2026	GMP 2
P-101C	PLUMBING FIRST FLOOR PLAN - AREA C	9/25/2026	GMP 2
P-101D	PLUMBING FIRST FLOOR PLAN - AREA D	9/25/2026	GMP 2
P-101E	PLUMBING FIRST FLOOR PLAN - AREA E	10/9/2026	GMP 2 ADD 3
P-101F	PLUMBING FIRST FLOOR PLAN - AREA F	10/2/2026	GMP 2 ADD 2
P-102A	PLUMBING SECOND FLOOR PLAN - AREA A	9/25/2026	GMP 2
P-102B	PLUMBING SECOND FLOOR PLAN - AREA B	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

P-102C	PLUMBING SECOND FLOOR PLAN - AREA C	9/25/2026	GMP 2
P-103A	PLUMBING THIRD FLOOR PLAN - AREA A	9/25/2026	GMP 2
P-103A-ALT	PLUMBING THIRD FLOOR PLAN - AREA AALT	9/25/2026	GMP 2
P-301	PLUMBING ROOF PLAN	9/25/2026	GMP 2
P-401	PLUMBING ENLARGED FLOOR PLANS	10/9/2026	GMP 2 ADD 3
P-501	PLUMBING SCHEDULES	9/25/2026	GMP 2
P-501	PLUMBING SCHEDULES	10/9/2026	GMP 2 ADD 3
P-601	PLUMBING DETAILS	9/25/2026	GMP 2
P-602	PLUMBING DETAILS	9/25/2026	GMP 2
P-603	PLUMBING DETAILS	9/25/2026	GMP 2
P-604	PLUMBING DETAILS	9/25/2026	GMP 2
P-701	PLUMBING RISERS	10/9/2026	GMP 2 ADD 3
T-001	TECHNOLOGY SYSTEM NOTES & LEGENDS	9/25/2026	GMP 2
TS-100	TECHNOLOGY SITE PLAN	9/25/2026	GMP 2
TF-101A	FIRE ALARM PLAN - 1A	9/25/2026	GMP 2
TF-101B	FIRE ALARM PLAN - 1B	9/25/2026	GMP 2
TF-101C	FIRE ALARM PLAN - 1C	9/25/2026	GMP 2
TF-101D	FIRE ALARM PLAN - 1D	9/25/2026	GMP 2
TF-101E	FIRE ALARM PLAN - 1E	9/25/2026	GMP 2
TF-101F	FIRE ALARM PLAN - 1F	9/25/2026	GMP 2
TF-102A	FIRE ALARM PLAN - 2A	9/25/2026	GMP 2
TF-102B	FIRE ALARM PLAN - 2B	9/25/2026	GMP 2
TF-102C	2ND FLOOR FIRE ALARM PLAN - AREA C	9/25/2026	GMP 2
TF-102E	2ND FLOOR FIRE ALARM PLAN - AREA E	9/25/2026	GMP 2
TF-102F	2ND FLOOR FIRE ALARM PLAN - AREA F	9/25/2026	GMP 2
TF-103A	FIRE ALARM PLAN - 3A	9/25/2026	GMP 2
TF-103ALT	3RD FLOOR FIRE ALARM PLAN - AREA AALT	9/25/2026	GMP 2
TN-101	TECHNOLOGY PLAN - 1ST COMPOSITE	9/25/2026	GMP 2
TN-101A	TECHNOLOGY PLAN - 1A	9/25/2026	GMP 2
TN-101B	TECHNOLOGY PLAN - 1B	9/25/2026	GMP 2
TN-101C	TECHNOLOGY PLAN - 1C	9/25/2026	GMP 2
TN-101D	TECHNOLOGY PLAN - 1D	9/25/2026	GMP 2
TN-101E	TECHNOLOGY PLAN - 1E	9/25/2026	GMP 2
TN-101F	TECHNOLOGY PLAN - 1F	9/25/2026	GMP 2
TN-102	TECHNOLOGY PLAN - 2ND COMPOSITE	9/25/2026	GMP 2
TN-102A	TECHNOLOGY PLAN - 2A	9/25/2026	GMP 2
TN-102B	TECHNOLOGY PLAN - 2B	9/25/2026	GMP 2
TN-102F	2ND FLOOR TECHNOLOGY PLAN - AREA F	9/25/2026	GMP 2
TN-103	TECHNOLOGY PLAN - 3RD COMPOSITE	9/25/2026	GMP 2
TN-103A	TECHNOLOGY PLAN - 3A	9/25/2026	GMP 2
TN-103ALT	3RD FLOOR TECHNOLOGY PLAN - AREA A ALT	9/25/2026	GMP 2
T-401	TECHNOLOGY ENLARGED PLANS	9/25/2026	GMP 2
T-402	TECHNOLOGY ENLARGED PLANS	9/25/2026	GMP 2
T-403	TECHNOLOGY ENLARGED PLANS	9/25/2026	GMP 2

DRYMALLA
Construction Company

Attachment C

T-501	ONE-LINE DIAGRAMS	10/9/2026	GMP 2 ADD 3
T-701	TECHNOLOGY DETAILS	9/25/2026	GMP 2
T-702	TECHNOLOGY DETAILS	9/25/2026	GMP 2
S1.01	GENERAL STRUCTURAL CRITERIA	10/19/2026	GMP 2 ADD 5
S2.01	COMPOSITE FOUNDATION PLAN	10/14/2026	GMP 2 ADD 4
S2.01A	FOUNDATION PLAN- AREAA	10/14/2026	GMP 2 ADD 4
S2.01C	FOUNDATION PLAN- AREAC	10/14/2026	GMP 2 ADD 4
S2.01D	FOUNDATION PLAN- AREAD	10/14/2026	GMP 2 ADD 4
S2.01E	FOUNDATION PLAN- AREAE	10/14/2026	GMP 2 ADD 4
S2.01E	FOUNDATION PLAN- AREAE	9/18/2026	GMP 1 ADD 2
S4.05	SITE DETAILS	10/14/2026	GMP 2 ADD 4
Schlipf 1	Cover	10/1/2026	GMP 2 ADD 1
Schlipf 10	PAVEMENT DETAILS	10/1/2026	GMP 2 ADD 1
Schlipf 11	SCHOOL ZONE FLASHER DETAILS	10/1/2026	GMP 2 ADD 1
Schlipf 2	GENERAL NOTES & ABBREVIATIONS	10/1/2026	GMP 2 ADD 1
Schlipf 3	OVERALL SITE PLAN	10/1/2026	GMP 2 ADD 1
Schlipf 4A	TRAFFIC CONTROL PLAN STA -00+00 - STA 5+00	10/1/2026	GMP 2 ADD 1
Schlipf 4B	TRAFFIC CONTROL PLAN STA 5+00 - STA 11+00	10/1/2026	GMP 2 ADD 1
Schlipf 5	SCHLIPF ROAD LEFT TURN LANE PLAN	10/1/2026	GMP 2 ADD 1
Schlipf 6	MEDIAN CUT FOR INTERIM DRIVEWAY	10/1/2026	GMP 2 ADD 1
Schlipf 7	PAVEMENT MARKING DETAILS (1 OF 2)	10/1/2026	GMP 2 ADD 1
Schlipf 8	PAVEMENT MARKING DETAILS (2 OF 2)	10/1/2026	GMP 2 ADD 1
Schlipf 9	SIGN MOUNTING DETAILS	10/1/2026	GMP 2 ADD 1
S6.03	NON-COMPOSITE DECK DETAILS	9/18/2026	GMP 1 ADD 2
S6.04	FLOOR FRAMING DETAILS	9/4/2026	GMP 1 - IFP
S6.05	TYPICAL COMPOSITE DECK DETAILS	9/4/2026	GMP 1 - IFP
S6.06	TYPICAL COMPOSITE DECK DETAILS	9/4/2026	GMP 1 - IFP
S6.07	COMPOSITE DECK DETAILS	9/4/2026	GMP 1 - IFP
S7.01	TYPICAL STEEL ROOF DETAILS	9/4/2026	GMP 1 - IFP
S7.02	TYPICAL MISC. STEEL ROOF DETAILS	9/4/2026	GMP 1 - IFP
S7.03	ROOF FRAMING DETAILS	9/4/2026	GMP 1 - IFP
S7.04	ROOF FRAMING DETAILS	9/11/2026	GMP 1 ADD 1
S7.05	ROOF FRAMING DETAILS	9/4/2026	GMP 1 - IFP
S7.06	MISC. FRAMING DETAILS	9/4/2026	GMP 1 - IFP
S8.01	TYPICAL BRACE DETAILS	9/4/2026	GMP 1 - IFP
S8.02	BRACE ELEVATIONS	9/4/2026	GMP 1 - IFP
S8.03	BRACE ELEVATIONS	9/4/2026	GMP 1 - IFP

End of Drawings

Attachment D - Assumptions & Clarifications

The documents upon which this GMP is based do not include definitive information for all disciplines; accordingly below are listed assumptions and clarifications for the work that is included in this GMP. If any work addressed in these assumptions/clarifications conflict with work described by plans and specifications, these assumptions/clarifications shall supersede.

ITEM NO.	DIVISION	ASSUMPTIONS
1	1	**No costs have been included for Builder's Risk Insurance. (To be provided by the Owner).**
2	1	Due to rapid escalation of material prices and delivery of this material, this GMP may be subject to increase if not accepted by December 15, 2026.
3	1	Drymalla Construction intends to subcontract the following scopes of work with Basic Construction, a separate legal entity and wholly owned subsidiary of Drymalla Construction. These scopes of work have been agreed to by both parties to be best value for the project in accordance with 7.8.1 & 7.8.2 of the AIA A133 - 2019 Agreement. Fine Grading - $28,349; Bicycle Racks - $46,632; Abrasive Stair Nosings - $19,908; Downspout Boots - $9,806; Rough Carpentry - $456,771; Caulking Dissimilar Materials - $18,911; Aluminum Louvers - Installation - $1,250; Floor Protection - Epoxy Flooring - $23,311; Floor Protection - Polished Concrete - $142,192; Touch Up Paint Roof Deck Welds - $11,165; Miscellaneous Specialties - Knox Boxes, TV Brackets, Book Truck - $33,872; Temporary HVAC Filters - $14,950.
4	1	Any utility impact fees, tap fees or capital recovery fees of any nature are not included.
5	1	Costs to bring permanent utility services to the site or to the meter (whichever is the closer to the building) or permanent communications services into the building are not included in this GMP. Also No costs have been included to reroute permanent utility services or permanent communications services.
6	1	This GMP excludes any Environmental Phase 1 or Phase 2, Wetlands, Endangered Species, and/or Historical Artifact Studies. No work has been included that is associated with contaminated soils, or hazardous materials.
7	1	Because some of the work included in the various Guaranteed Maximum Prices will be provided occur on a common site and/or utilize common temporary infrastructure or common supervisory or support personnel, Contingency balances and Cost of Work funds must be allowed to transfer between various GMPs.
8	1	Costs associated with unknown geological site features (caves, water pockets, rock, unknown debris, etc.) are not included. This GMP does not include any provision for subsurface conditions not identified in the boring logs.
9	1	References in the project manual to professional surveyors, professional engineers, certified surveys or similar requirements are excluded. Drymalla's field engineer will layout control points for the work based upon property corners and a temporary benchmark provided by the owner. No costs have been included to employ a registered land surveyor. No costs have been included for a professional surveyor or professional engineer to sign/seal surveyor's field notes. Elevations and locations of work will be per project documents in relation to benchmarks provided by the owner.
10	1	All references and discussions in this document regarding Drymalla locating existing utilities are limited to Drymalla performing the Texas One Call to request location of utilities, and visual inspection of the surface to note any possible indicators that there may be utilities present in a specific location.
11	1	Costs associated with revisions in scope of work as may be required by Document Reviews performed by Waller County, other Authorities having Jurisdiction, TXDOT, or Texas Department of Licensing and Regulation are not included in this GMP.

Attachment D - Assumptions & Clarifications

The documents upon which this GMP is based do not include definitive information for all disciplines; accordingly below are listed assumptions and clarifications for the work that is included in this GMP. If any work addressed in these assumptions/clarifications conflict with work described by plans and specifications, these assumptions/clarifications shall supersede.

ITEM NO.	DIVISION	ASSUMPTIONS
12	1	No well pointing has been included in this GMP. Based on boring logs provided, none is anticipated to be required.
13	1	No costs have been included for work at offsite turn lanes. No cost has been included for demolition, earthwork or paving at these areas.
14	1	No work has been included to remove, encapsulate or modify the existing plugged well at the abandoned drill site.
15	1	This GMP is conditioned upon unimpeded, all-weather access to the site from the commencement of the work thru substantial completion. No costs have been included for any work offsite, including the construction, maintenance or permitting of any off-site access.
16	1	No costs have been included for specification 01 56 39 Tree Pruning, Fertilizing, and Protection.
17	1	No costs have been included for a dedicated telephone line or cellular phone service that may be required for the elevator operation, security operation, fire alarm operation, or remote monitoring. Owner to coordinate with local telephone or cellular service provider if required.
18	1	No costs have been included for 00 73 00 Supplementary Conditions. Contract agreement will be per previously made agreement between Katy ISD and Drymalla Construction Company, LLC.
19	1	Costs for SWPPP, Earthwork, Utilities, Steel Fabrication, and Metal Building Materials were included in a previous GMP.
20	1	No work has been included to achieve LEED or CHPS Product or Installation requirements. No costs have been included to achieve Sustainable Construction Requirements, Sustainable Design Reporting, or achieve sustainable or LEED Construction Waste Management (This is not a LEED project). No costs have been included for recycling, salvaging, or salvaging and reusing construction waste. Construction Waste Management and Disposal. No costs have been included for FSC certified wood products.
21	3	No costs have been included for Specification 03 04 00 Custom Precast Concrete.
22	7	No costs have been included for general note on architectural drawings "Contractor shall paint all structure, MEP and Deck". Contractor has only included painting these areas if exposed to view.
23	7	No costs have been included for general note on architectural drawings "Contractor to provide K13 on all exposed structure and deck". K13 insulation has only been included at the gymnasiums.
24	7	No costs have been included for general note on architectural drawings "All exposed structure to receive intumescent coating". Intumescent coatings have only been included if specifically indicated on drawings.
25	7	No costs have been included for 07 72 00 Roof Accessories unless these items are specifically indicated to be provided on roof plans, MEP plans or specifications.
26	7	No cost have been included for Roof Type C on Drawings A301.1 on the Storage Building. GMP-1 included a VS-216 24 Ga., kynar finished standing seam roof on the Storage Building.
27	7	Metal wall panels will be attached to metal zee furring or hat channels. No costs were included for special cladding support systems described in specification 07 05 43 Cladding Support Systems.
28	8	No costs have been included for specification 08 71 13 Power Door Operators.

Attachment D - Assumptions & Clarifications

The documents upon which this GMP is based do not include definitive information for all disciplines; accordingly below are listed assumptions and clarifications for the work that is included in this GMP. If any work addressed in these assumptions/clarifications conflict with work described by plans and specifications, these assumptions/clarifications shall supersede.

ITEM NO.	DIVISION	ASSUMPTIONS
29	8	Fiberglass Sandwich Panel Assemblies for openings 2400A, 2400B, 2400C, 2400D, 2400E, 2410A, 2410B, 2410C, 2410D, 2410E, 2410F to be 11'-0" wide by 6'-0" high per the dimension on the drawings, not the window schedule.
30	8	No costs have been included for tube steel per detail 23/A827, rolling grille jambs will be mounted to the endcourse of the CMU wall.
31	8	No costs have been included for windload design per Specification 083613 on the Overhead Doors at the serving lines, these are interior doors.
32	8	The specified warranty in Section 083613 Sectional Doors of 2 year material warranty and 10 year finish warranty is excluded. Clopay (basis of design) has a 1 year warranty for material and a 5 year finish warranty.
33	8	No costs have been included for Impact Resistant Glazing.
34	9	No costs have been included for custom finishes or premium color selections, unless premium color selections are clearly indicated in the finish schedule or specifications.
35	9	Cost has been included for MEP items to be painted per color coding requirements described in MEP specifications at mechanical rooms only. All other exposed MEP items will be labeled, but color coded paint will not be applied. MEP items not in mechanical rooms in exposed areas be painted the same color as structure. (MEP specifications include a description of colors to be used for color coding, but locations of color coding of items is not clearly described.)
36	10	No costs have been included for the painted graphic called out in detail 04/A508, this is assumed to be part of the Supergraphics Allowance.
37	10	This proposal includes ASI- Accurate Partitions in lieu of the Specified ASI-Global Partitions.
38	10	This proposal includes ASI Toilet accessories in lieu of the specified Bobrick accessories.
39	10	This proposal includes ASI Hand Dryers in lieu of the Specified Bobrick Model 750 Hand Dryers.
40	11	All Library Casework and Shelving has been included as Plastic Laminate Shelving. No costs have been included for Red Oak Library shelving described in specification 11 51 00 Library Equipment.
41	11	No costs have been included for specification 11 81 29 Facility Fall Protection.
42	11	No costs have been included for Ansul or other fire suppression systems at any of the residential range hoods.
43	11	Microwave Vent hoods to be GE 1.9CF, 1000 Watt Microwaves with 4-Speed, 400CFM Venting Fan System.
44	11	Explosion Proof Refrigerator/Freezer to be Thermo Scientific, Model TSH07CESA, 7.1 CF, White.
45	23	Fire/Smoke Dampers will only be provided at locations indicated. No costs have been included for additional locations.
46	23	No costs have been included for 2-hour fire wrap on the range hood exhaust ducts in FCS 1311A.

Attachment D - Assumptions & Clarifications

The documents upon which this GMP is based do not include definitive information for all disciplines; accordingly below are listed assumptions and clarifications for the work that is included in this GMP. If any work addressed in these assumptions/clarifications conflict with work described by plans and specifications, these assumptions/clarifications shall supersede.

ITEM NO.	DIVISION	ASSUMPTIONS
47	23	All ductwork will be installed per Duct Cleanliness Standard 233111-3.1L, protected while stored, wiped clean before installation, all ends covered with plastic. No cost has been included for cleaning of protected ductwork.
48	27	Classroom Frontrow AV Systems have only been included at the Divid/Combine classrooms per Addendum 2. (One Line Diagram for Typical Classrooms with Ceilings on Sheet T-501 is not included.)
49	33	This GMP is conditioned upon site stormwater being allowed to outfall into existing detention pond adjacent to the site immediately upon installation of site storm piping.

DRYMALLA
CELEBRATING 80 YEARS
1946 • 2026

Attachment E - Equipment Rental Rates

Drymalla Qty.

HOUSTON - RENTAL EQUIPMENT RATES

Costs Listed Below DO NOT INCLUDE TAX. ADD 8.025% Sales tax to Costs shown if the equipment is rented from a third party. If equipment owned by Drymalla is used, no tax is added.

Costs Listed Below do not include delivery and return.

Description — Rental Rate Basis -- Various Rental Company Rates

866-469-3377 832-590-8005

Furniture	Hoffer Furniture			SunBelt Rentals			Brook Furniture Rental																	Drymalla's Proposed Reimbursement Rates		
	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
30" x 60" Metal Desk									$94																			$94
30' X 60" 4 drawer Wood Desk			$39						$35																			$35
4 drawer letter file cabinet									$57																			$57
Exec. office chair			$36						$29																			$29
folding/stacking chair			$5						$6																			$5
3' x 8' folding table									$10																			$10
3' x 6' folding table			$7						$8																			$7
Drafting/plan table																												
Delivery/Installation/pickup																												

Area of Work - Houston, Texas																												
Equipment		(281) 492-3400			(713) 462-4662			(281) 646-1231			(713) 681-1383			(713) 884-8066			Ahern is Owned by Uinited (713) 413-2700			CBS is Owner by Herc (713) 643-1300			(713) 649-1108					
Location		**Houston, TX**			**Houston,TX**			**Houston,TX**			**Houston,TX**			**Houston,TX**			**Houston, TX**			**Houston,TX**			**Houston, TX**					
Delivery		**$105 Delivery/pkup**			**$50 Delivery/Pkup**			**D**			**D**			**D**			**D**			**D**			**D**					
Air Compressors		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot				Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
Air Compressor 100-185 cfm		$260	$665	$1,545	$280	$745	$1,485	$250	$610	$1,561				$190	$495	$1,025												$190	$495	$1,025

Air Compressor Components		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot				Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
60 lb. Air Pavement Breaker		$95	$230	$520	$68	$174		$65	$226	$498				$65	$240	$540												$65	$174	$498
90 lb. Air Pavement Breaker		$95	$230	$520	$75	$199		$85	$249	$579				$75	$280	$630												$75	$199	$520
Demo Hammer, 60#, Electric		$135	$480	$830	$117	$248		$106	$329	$788				$100	$400	$900							$137	$548	$1,644			$100	$248	$788

Saws		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot				Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
13 hp Walk Behind Saw DM		$130	$425	$1,155	$135	$183	$485	$271	$768	$1,890				$115	$400	$900							$211	$559	$1,487			$115	$183	$485
14" Quickie Saw		$120	$430	$865	$78	$205		$82	$267	$670				$80	$300	$675							$86	$344	$1,032			$78	$205	$670

Compactors		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot				Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
Dyna Pac Roller, CAT CS54 84" Smooth Drum	1				$815	$2,038	$5,095	$686	$1,745	$5,316				$675	$1,900	$5,150												$675	$1,745	$5,095
Jumping Jack Rammer (gas)		$145	$540	$1,095	$70	$195	$540	$101	$306	$742				$100	$345	$795							$106	$424	$1,272			$70	$195	$540

Tractors		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot				Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
Backhoe 2wd (14' standard) 310 G8, J6, L2 - John Dee	13	$520	$1,340	$3,060				$533	$1,194	$3,109				$475	$1,325	$3,100												$475	$1,194	$3,060
Backhoe 4wd (14' standard)	4				$605	$1,485	$3,390	$533	$1,194	$3,109																		$533	$1,194	$3,109
Backhoe 570 - Case, Boxblade 4wd	1													$395	$1,175	$2,750												$395	$1,175	$2,750

Area of Work - Houston, Texas

Equipment

Ahern is Owned by Uinited **CBS is Owner by Herc**

Location	(281) 492-3400 Houston, TX	(713) 462-4662 Houston,TX	(281) 646-1231 Houston,TX	(713) 681-1383 Houston,TX	(713) 884-8066 Houston,TX	(713) 413-2700 Houston, TX	(713) 643-1300 Houston,TX	(713) 649-1108 Houston, TX

Trenchers		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
trencher 10hp		$265	$820	$2,160				$271	$768	$1,890													$239	$717	$1,793			$239	$717	$1,793
Trencher- Ride on 48", 32-50 hp		$505	$1,495	$3,655	$570	$1,390	$3,315	$368	$932	$2,245	$440	$1,250	$3,100															$368	$932	$2,245

Skid Steer Loaders (SSL) Skid Steer Track Loaders (SSTL)		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
SSL - Bobcat 763, CAT 226 (1,500 lbs.)					$390	$1,475	$3,360	$382	$1,095	$3,028				$300	$850	$2,075												$300	$850	$2,075
SSTL - Kubota SVL75	2				$560	$1,395	$3,295																$429	$1,137	$2,843			$429	$1,137	$2,843
SSTL - Bobcat T140 (1,400 lbs.)	1				$445	$1,280	$3,195							$275	$825	$1,975							$429	$1,244	$2,986			$275	$825	$1,975
SSTL - Bobcat T590 (2,100 lbs.)	2	$540	$1,540	$3,355	$406	$1,281	$3,828	$542	$1,286	$3,567													$459	$1,377	$3,305			$406	$1,281	$3,305
Wacker ST-35 Track loader/ Cat 4 Tier 4-CTL(74hp)								$502	$1,130	$3,023																		$502	$1,130	$3,023

Excavators		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
3.5-4TN Mini Excavator		$465	$1,270	$2,955	$430	$1,200	$2,520	$487	$1,226	$2,694				$420	$1,095	$3,050							$429	$1,287	$3,218			$420	$1,095	$2,520
Mini Excavator 8' 1 TN	1				$520	$1,345	$3,010																$329	$987	$2,468			$329	$987	$2,468
1.5-2 Ton Mini Excavator		$415	$995	$2,300	$410	$1,110	$2,850	$331	$751	$2,500				$325	$950	$2,500							$339	$1,017	$2,543			$325	$751	$2,300

Dozers		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
Dozer - John Deere 450J, CAT D3K XL std (80hp)	2				$778	$1,861	$4,856							$675	$1,925	$4,950												$675	$1,861	$4,856
Dozer - Cat D4K XL (92 hp)	1				$908	$2,129	$5,696	$659	$2,126	$6,032																		$659	$2,126	$5,696
Dozer - John Deere 550J, CAT D4K XL std (92 hp)	1																													
Dozer - John Deere 700, CAT D6K LGP Cab Air (130 hp)	1							$1,043	$2,967	$6,089																		$1,043	$2,967	$6,089
Dozer - Cat D6K XL Cab Air (125hp - 165hp)	1																													
Dozer- Cat C4.4 Acert (100-120HP)								$1,080	$2,403	$6,951																		$1,080	$2,403	$6,951

Grader		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
Grader - CAT 12G, CAT 120M	1																													

Material Hoisting		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
Forklift- Telehandler 41'-42' 6000 # 4WD (TH-63 CAT)	1	$670	$1,730	$4,305	$549	$1,546	$3,934	$625	$1,345	$3,546													$529	$1,323	$2,911			$529	$1,323	$2,911
Forklift- Telehandler 42' 8000 # 4WD	4	$805	$2,000	$4,660	$740	$1,875	$4,255	$635	$1,646	$4,183													$569	$1,423	$3,131			$569	$1,423	$3,131
Skytrac Basket	2																													
Cranes 8K								$596	$1,528	$4,409																		$596	$1,528	$4,409
Forklift-Telehandler 12K (55' Max)		$1,155	$3,715	$9,080																								$1,155	$3,715	$9,080

Generators		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
Generator-Towable 15 kw Diesel (Magnum 25)	1							$249	$824	$2,081				$200	$600	$1,350												$200	$600	$1,350
Generator-Towable 36 kw Diesel (Magnum 35)	1	$405	$940	$2,270																								$405	$940	$2,270
Generac 45 Generator (40kw)								$276	$792	$2,545				$350	$975	$2,150												$276	$792	$2,150

Area of Work - Houston, Texas **Equipment** Location		(281) 492-3400 Houston, TX			(713) 462-4662 Houston,TX			(281) 646-1231 Houston,TX			(713) 681-1383 Houston,TX			(713) 884-8066 Houston,TX			Ahern is Owned by Uinited (713) 413-2700 Houston, TX			CBS is Owner by Herc (713) 643-1300 Houston,TX			(713) 649-1108 Houston, TX					
Mobile light tower Generator	1	$195	$475	$1,135	$210	$650	$1,350	$202	$495	$1,181				$150	$400	$775							$159	$477	$954			$150	$400	$775

Boom Lifts		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
40' articulated 2wd (Sky Jack #6)	1	$585	$1,410	$3,090	$437	$1,105	$3,144	$537	$1,278	$3,400																		$437	$1,105	$3,090
Genie S-45 - 45' articulated 4wd	1	$610	$1,485	$3,255	$685	$1,560	$3,480	$631	$1,442	$3,061																		$610	$1,442	$3,061
35" Towable Boom Lift								$470	$1,181	$3,332				$335	$925	$2,150												$335	$925	$2,150
45' Articulating Boom Lift		$585	$1,410	$3,090	$630	$1,420	$3,390	$537	$1,278	$3,400													$499	$1,497	$3,743			$970	$2,071	$5,161
Genie S60X - 60'-80' articulated 4wd	1	$725	$2,070	$4,315	$800	$1,880	$4,840	$704	$1,608	$4,980				$575	$1,495	$3,100							$1,099	$2,857	$6,000			$575	$1,495	$3,100

Scissor Lifts		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
26' dc (Genie GS-2642)	1	$250	$535	$1,155	$265	$545	$1,165	$233	$489	$1,403				$300	$745	$1,550												$233	$489	$1,155
25' 4wd (Genie GS 2669 RT)	2	$360	$930	$1,810				$289	$671	$1,449				$300	$745	$1,550												$289	$671	$1,449
30' dc (Genie GS-3232)	1				$365	$755	$1,720	$321	$651	$1,536																		$321	$651	$1,536
32" RT 4wd (gas or diesel)		$395	$945	$2,425				$426	$857	$1,790				$350	$875	$1,750												$350	$857	$1,750
15'-19' ELE- one man		$225	$510	$960				$120	$240	$571													$199	$297	$1,493			$120	$430	$575

Pressure Washer		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
Pressure Washer 2500 psi		$165	$590	$1,270				$88	$295	$595				$85	$340	$765							$86	$344	$1,032			$85	$295	$595
Pressure washer Hydro Scrub 3500 PSI								$259	$924	$1,931																		$259	$924	$1,931

Pumps		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
2" trash pump		$105	$355	$725	$49	$219	$473	$87	$260	$558				$80	$235	$575												$49	$219	$473
3" trash pump		$120	$435	$860	$59	$252	$593	$105	$308	$714				$95	$325	$715												$59	$252	$593
6" trash pump		$415	$1,155	$2,800	$420	$995	$2,605							$360	$1,150	$3,500												$360	$995	$2,605
2" submersible pump		$80	$270	$630	$25	$88	$220	$62	$182	$420																		$25	$88	$220
Multiquip 4" pump	2				$155	$440	$1,095																					$155	$440	$1,095
6"Thompson Water Pump	1																													

Welders		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Day	Week	Monthly
180 amp gas					$115	$315	$820	$128	$376	$765				$120	$325	$800												$115	$315	$765

Miscellaneous		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Daily	Weekl	Monthly
20" lawn mower					$34	$125										$400							$30	$120	$360			$30	$120	$360
60" Zero Turn mower	2				$184	$512																						$184	$512	
wet dry vac 15-17 gallon					$84	$245	$495																					$84	$245	$495
ride on broom 4 wheel (Broce Street Broom)	1	$470	$1,385	$3,285	$490	$1,300	$3,185	$380	$1,015	$2,868				$390	$1,080	$2,975												$380	$1,015	$2,868
ride on broom 3 wheel towable (Laymor Broom)	4	$420	$1,210	$2,980	$460	$1,230	$2,815							$330	$915	$2,020												$330	$915	$2,020
ATV - Polaris Double Cab	1				$225	$600	$1,400							$275	$595	$1,050												$225	$595	$1,050
ATV - Polaris 570 Crew	1																													
ATV - Polaris 800 Single Cab	1																													
ATV - Polaris 900 Crew	1																													
ATV - John Deere Gator Single Cab	2							$162	$364	$891																		$162	$364	$891

Area of Work - Houston, Texas

Equipment

Ahern is Owned by Uinited **CBS is Owner by Herc**

Location		(281) 492-3400 Houston, TX			(713) 462-4662 Houston,TX			(281) 646-1231 Houston,TX			(713) 681-1383 Houston,TX			(713) 884-8066 Houston,TX			(713) 413-2700 Houston, TX			(713) 643-1300 Houston,TX			(713) 649-1108 Houston, TX					
ATV - Kawasaki Double Cab	4																											
Laminated Mat 8' x 16'(Industrial Mat Co.)																											$7	$30	$90
Infrastructure								Atco (832) 316-0948			Willscot (410) 931-6000			Satellite (832) 242-0200			Aries (832) 389-4236			Mobile Modular (281) 330-1430			Mobil Mini 7132800648 x 2272					Drymalla's Rate
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Daily	Weekl	Monthly
20' Storage Container																			$99			$124								$99
40' Storage Container																			$149			$147			$192					$123
14' x 64' Office Rental w/ Steps																			$1,106											$1,106
14' x 74' Office Rental w/ Steps													$1,398			$1,345														$1,345
12' x 60' Office Rental w/ Steps										$930			$1,215			$1,125			$937											$930
24' x 60' Office Rental w/ Steps										$2,440			$2,240			$2,150			$1,620											$1,620
36' x 60' Office Rental w/ Steps										$3,540			$3,240			$3,150			$2,974											$2,974
48' x 60' Office Rental w/ Steps										$4,640			$4,240			$4,150			$3,890											$3,890
Delivery/Pick Up Fees																														
Storage Container - Delivery & Pick-up																			$1,060			$650			$680					$550
14' x 64' - Delivery / Set-up & Demo / Return																			$3,308											$3,308
17' x 74' - Delivery / Set-up & Demo / Return													$3,298			$4,000														$3,298
12' x 60' - Delivery / Set-up & Demo / Return										$2,570			$3,683			$3,033			$2,355											$2,355
24' x 60' - Delivery / Set-up & Demo / Return										$10,688			$11,700			$13,236			$10,890											$10,688
36' x 60' - Delivery / Set-up & Demo / Return										$16,032			$17,623			$20,238			$16,340											$16,032
48' x 60' - Delivery / Set-up & Demo / Return										$21,375			$23,566			$27,741			$22,050											$21,375

Field Engineering Equip.		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Daily	Weekl	Monthly
automatic level																														
Laser lever								$98	$277	$751																		$98	$277	$751
total station																														
Data collector																														

Trucks & Trailers		Sunstate			SunBelt Rentals			United Rentals			Aztec			Herc			Ahern			CBS			Home Depot					Drymalla's Rate		
		Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Day	Week	Month	Daily	Weekly	Daily	Weekl	Monthly
1/2 ton 4x4								$246	$741	$1,693																		$246	$741	$1,693
3/4 ton 4x4								$271	$801	$2,078																		$271	$801	$2,078
1 ton 4x4																														
12 passenger van		$310	$840	$2,260				$339	$1,000	$2,415																		$310	$840	$2,260
haul truck - 18 Wheeler																														
dump truck 5-6 yard - Bobtail		$530	$1,265	$3,320				$397	$971	$3,577				$425	$1,325	$3,450												$397	$971	$3,320
water truck 2000 gal	3	$665	$1,915	$5,195										$665	$1,950	$4,600												$665	$1,915	$4,600
water tank trailer 500 gal	1	$235	$670	$1,425				$166	$474	$1,001				$165	$625	$1,375												$165	$474	$1,001
16' lowboy trailer														$115	$350	$795												$115	$350	$795